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Location Q1 - Task Per 2008 Parks Bond Implementation Plant

 Budget 

Total/Bond 

Amount 

Business Unit

Per Bond 

Implementation Plan 

was work designated 

to be completed by 

Contractor or In 

House?

Q1 - Was this work 

performed by 

Contractors, City 

Workforce, or Both

Q2 - Was scope of 

project met per Bond 

Implementation

Q3 - Were any 

items missing?

Q3(a) What items 

were missing

Q4 - Were there 

additional items 

over the scope? 

Q4(a) What items were present that 

exceed the scope?

Q5 - Number 

of Pictures
COMMENTS

DISTRICT 2 - DRAFT 

Power Plant Building 

and Park
Historical Rennovation to Hydro Electrical Power Plant Building and Property 

Improvements  $     700,000.00 423041 Contractor Yes No N/A No N/A 8

4


